# Requirement Gathering of Module IV: Procurement Tracker Module for

**Submitted By:**

*Parenting Products & Services*

## Document Control

PROPRIETARY RIGHTS NOTICE: This document contains data considered Proprietary and Confidential by PRORIGO Software Pvt. Ltd. No part of this material may be reproduced or transmitted in any form or by any means, electronic, mechanical, or otherwise, including photocopying and recording or in connection with any information storage or retrieval system, without the permission in writing from PRORIGO Software Pvt. Ltd.

# Document History

| Ver. | Date | Owner | Reviewed/Approved | Description |
|---|---|---|---|---|
| 1.0 | 19-Mar-2025 | Somshekhar Koti | Chetan Mogali | Initial Draft |
| 1.1 | 24-Mar-2025 | Somshekhar Koti | Chetan Mogali | Draft |
| | | | | |
| | | | | |
| | | | | |
| | | | | |

# Contents

1 Introduction ..... 4
2 Scope ..... 4
3 Procurement Tracker Workflow ..... 4
3.1 Material request form: ..... 4
3.2 Procurement Tracker Workflow Overview ..... 5
3.3 View dashboard ..... 6
3.4 Users & Access control ..... 6
3.4.1 Users ..... 6
3.4.2 Access control: ..... 6
3.5 Reports ..... 7

# 1 Introduction

The purpose of this document is to define the functional and non-functional requirements for Procurement Tracker as part of the overall system. This module will enable users to track procurement requests, manage approvals, and monitor purchase orders efficiently, ensuring transparency, compliance, and streamlined operations. The document serves as a reference for all stakeholders, including the client, business analysts, developers, and quality assurance teams, to align expectations and facilitate the successful implementation of the module.

# 2 Scope

The Procurement Tracker Module will provide a comprehensive system to manage and streamline procurement activities.

**The scope of this module includes:**

- **Tracking and Approval of Material Requests/Indents**: Users can raise material requests, track their status, and ensure timely approvals based on predefined workflows.
- **Monitoring Material Deliveries On-Site**: The system will facilitate tracking of material dispatches, expected delivery timelines, and on-site receipt confirmations.
- **Managing Approval Processes**: The module will support multi-level approval workflows, covering material requisition, and work order issuance, ensuring compliance and operational efficiency.

This module aims to enhance procurement transparency, reduce delays, and optimize resource utilization by providing a structured approach to material tracking and approvals.

# 3 Procurement Tracker Workflow

## 3.1 Material request form:

Attributes for creating Indent:

- MR ID:
- MR Document: Attachment
- Required delivery date
- Purpose
- MR Date
- Project Name: Drop Down-Mandatory Field
- Sub-Project Name: Drop Down- Mandatory Field
- Country: Automate copy

## 3.2 Procurement Tracker Workflow Overview

| State Name | Task | Notifications | Timeline update Attribute |
|---|---|---|---|
| MR Raised | Site engineer uploads an MR Document with the following details & marks it to "MR Raised"<br>• MR ID:<br>• MR Document: Attachment<br>• Required delivery date<br>• Purpose<br>• MR Date<br>• Project Name: Drop Down<br>• Sub-Project Name: Drop Down<br>• Country: Automate copy | NA | MR raised on |
| Under Project manager Approval | PM receives a notification; reviews the attachment & accepts or modify/add the changes in the attachment. Then marks it to "Under Purchase Dept" | To Project manager | PM approval on |
| Under Purchase Dept | Under Purchase Dept State, Purchase manager will<br>- Update the status to RFQ sent<br>- Updates the status to Quotations received<br>- Updates the status Techno commercial comparison<br>- Updates the status Under Negotiations<br>- Updates the status to Approval Received<br>Once PO is generated, it is uploaded on Protrak by Purchase manager & marks it to "Under Payment Stage" state | To Purchase manager | - RFQ sent on<br>- Quotations received on<br>- Techno commercial comparison on<br>- Negotiations done on<br>- Approval received on<br>- PO Released on |
| Under Payment Stage (multiple payments captured) | In this state, Purchase manager can capture multiple payments in %, once the payment is done for dispatch, the Purchase manager will mark it to "Payment completed" State. | To Purchase manager | Payment completed on |
| Under Document Compliance | In this state, following action points will be available<br>- Either Purchase manager at MMIPL OR<br>- WHC OR<br>- Both will have to promote so the state can be changed to "Under Custom Clearance". We will have 3 actions. | To MMIPL and/or WHC Purchase manager | - MMIPL Document Compliance on:<br>- WHC Document Compliance on: |
| Under Custom Clearance | Here PM will mark it to "In-Transit (port to site)" | To Purchase manager | Custom clearance on |
| In-Transit (port to site) | Once the material is received on the site, the Site engineer updates the quantity of material received & Marks it to "Material delivered" | To Site manager | Material deceived on |
| Material delivered | No Action | | |

## 3.3 View dashboard

- All MR
- Actionable Indents for Site engineer
    - MR state
    - Site/Country
    - Status
    - Subproject Name
    - Time Line
- Actionable Indents for Project Manager
    - MR state
    - Site/Country
    - Status
    - Subproject Name
    - Time Line
- Actionable Indents for Purchase manager
    - MR state
    - Site/Country
    - Status
    - Subproject Name
    - Time Line
- Actionable Indents for MMIPL Purchase manager
    - MR state
    - Site/Country
    - Status
    - Subproject Name
    - Time Line
- Actionable Indents for WHC Purchase manager
    - MR state
    - Site/Country
    - Status
    - Subproject Name
    - Time Line

## 3.4 Users & Access control

### 3.4.1 Users

- Site engineer
- Project Managers
- Planning Engineer
- Purchase manager
- MMIPL Purchase Manager
- WHC Purchase Manager

### 3.4.2 Access control:

**State: Indent Raised**

| | |
|---|---|
| Create & edit | Site Engineer |
| View | Project manager |

**State: Project Manager Approval**

| | |
|---|---|
| Create & edit | Project manager |
| View | Site Engineer |

**State: Under Purchase Dept**

| | |
|---|---|
| Create & edit | Purchase Manager |
| View | Project manager & Site engineer |

**State: Purchase Order (PO) Released**

| | |
|---|---|
| Create & edit | NA |
| View | Purchase Manager, Project manager & Site engineer |

**State: Under Payment Stage (multiple payments captured)**

| | |
|---|---|
| Create & edit | Purchase manager |
| View | Purchase Manager, Project manager & Site engineer |

**State: Payment completed**

| | |
|---|---|
| Create & edit | Site Engineer |
| View | Project manager |

**State: Under Document Compliance**

| | |
|---|---|
| Create & edit | MMIPL Purchase manager & WHC purchase manager |
| View | Site Engineer, Project Manager |

**State: Custom Clearance**

| | |
|---|---|
| Create & edit | Purchase Manager |
| View | Project manager & Site engineer |

**State: In-Transit (port to site)**

| | |
|---|---|
| Create & edit | Site engineer |
| View | Purchase Manager, Project manager & Site engineer |

**State: Material delivered**

| | |
|---|---|
| Create & edit | NA |
| View | Purchase Manager, Project manager & Site engineer |

## 3.5 Reports

1. MR status
2. PO status: Pie chart