Protrak Construction Management

Requirement Gathering Document

Module VII: Budget Tracking Module

for

Submitted By:

Parenting Products & Services

PROPRIETARY RIGHTS NOTICE: This document contains data considered Proprietary and Confidential by PRORIGO Software Pvt. Ltd. No part of this material may be reproduced or transmitted in any form or by any means, electronic, mechanical, or otherwise, including photocopying and recording or in connection with any information storage or retrieval system, without the permission in writing from PRORIGO Software Pvt. Ltd.

Document Control

Document History

Ver.	Date	Owner	Reviewed/Approved	Description
1.0	16 May 2025	Somshekhar Koti	Chetan Mogali	Initial Draft
1.1	21 May 2025	Somshekhar Koti	Chetan Mogali	Draft
2.0	05 June 2025	Somshekhar Koti	Chetan Mogali	Draft Version 2

CONFIDENTIAL

Contents

1. Introduction 4
2. Scope 4
3. Requirements 4
3.1 Budget Creation (L1 Budget) 4
3.1.1 Lifecycle: 4
3.1.2 Attributes 5
3.2 Committed Amount Tracking 6
3.3 Expenditure Recording 7
4. Dashboard and Reports: 8
4.1 Overall Activities wise summary 8
4.2 Commitment Month wise 8
4.3 Month Wise Payment Amount 8

CONFIDENTIAL

1. Introduction

The purpose of this document is to outline the requirements for the Budget Estimate & Expense Tracking in the Protrak platform. This module will enable efficient tracking of budget estimates and expenses throughout the project lifecycle. The primary goal is to enhance budget visibility and control by integrating budgeting and expense tracking within a unified system.

2. Scope

The Budget & Expense Tracking Module is designed to manage the following aspects:

- Uploading Tender BOQ
- Adding Budget estimates
- Adding and tracking expenses against each BOQ item
- Generating budget and expense reports for analysis and decision-making

3. Requirements

3.1 Budget Creation (L1 Budget)

3.1.1 Lifecycle:

- Users should be able to select a Budget WBS and drill down to appropriate Category and Sub-Category for creating the L1 Budget.
- Users can define Areas (e.g., Area 1: Civil Plot Development, Area 2: Refinery, etc.) and assign budgeted amounts to each area.
- Once saved, budgeted amounts are locked unless explicitly approved by management.

CONFIDENTIAL

Sr. No	Budget WBS	Category	Subcategory	Area	Detail	Budgeted Amount
	L1	L1	L1			L1
A	APPROVAL					1000
B	Engineering & Design Cost					
C	Material Budget					
		Civil material		Area 1	Civil Plot develop	1000
				Area 2	Refinery	500
				Area 3	boiler	2000
				Area 4	tank	1000
				Area 5		1000
				Area 6		1000
		Mechnical material				1000
		Electrical & Instrumrntation Material				1000
		Local Transportation				1000
		Import Duty , Clearing charges				1000
		Sea freight				1000
		Misc				1000
		Consumables				1000
		Tools & Tackels				1000
D	Labour Budget					
		Manpower wages				
			Staff			1000
			Workers			
			Service Engg.			
		LODGING & BOARDING				
			Staff			
			Workers			
			Food			
			Transportation Up site			
F	EQUIPMENT HIRE					
G	EQUIPMENT PURCHASE					
H	ON SITE EXPENSIS					

3.1.2 Attributes

1. Budget WBS Picklist

- Approvals
- Engineering & Design Cost
- Material Budget
- Labour Budget
- Equipment Hire
- Equipment Purchase
- On Site Expenses

2. Category for Material Budget-Picklist

- Civil Material
- Mechanical Material
- Electrical & Instrumentation Material
- Local Transportation
- Import Duty, Clearing Charges
- Sea Freight
- Misc
- Consumables
- Tools & Tackles

3. Categories & their subcategories for Labour Budget -Picklist

- Manpower Wages
  - Staff
  - Workers
  - Service Engineers
- Lodging & Boarding
  - Staff
  - Workers
  - Food
  - Transportation to Site

4. Area

5. Details

3.2 Committed Amount Tracking

SMEs (Subject Matter Experts) can:

- Attach supporting documents such as Purchase Orders, Work Orders, BOQs, or Bills for each Budget WBS
- Record Committed Amounts against each document, mapped to the respective Budget WBS, Area, Category, and Sub-category.
- **Attributes:**
  - Name
  - Date of Commitment
  - Attachment
  - Committed Amount

CONFIDENTIAL

3.3 Expenditure Recording

Multiple users (Accounts Team, Project Manager, Planner, Purchase Team) can:

- Record actual expenditures against a specific Purchase Order, Work Order, BOQ, or Bill.

Sr. No	Budget WBS	Category	Subcategory	Area	Detail	Budgeted Amount	BOQ Attachment/ MTO/PO?WO	Committed Amount	Expenditure	Balance Budget	Expenses
								PO-SME			
	L1	L1	L1			L1					
A	APPROVAL					1000					
B	Engineering & Design Cost										
C	Material Budget										
		Civil material		Area 1	Civil Plot development	1000	PO215	200	200	500	250
								100	50		
								200			
				Area 2	Refinery	1000		200			
				Area 3	boiler	2000					

- Each expenditure is tied back to the previously recorded committed amount and corresponding budget category.
- **Attributes**
  - Payment Amount
  - Payment Date
  - Balance Budget as per Committed-Auto calculated
  - Balance Budget as per Payment-Auto calculated

CONFIDENTIAL

4. Dashboard and Reports:

4.1 Overall Activities wise summary

Sr. No	Budget WBS	Budget L1	Commited Amount	Expenses
1	Approval	$ 233,105.94	$ 163,174.16	$ 81,587.08
2	Engineering & Design Cost	$ 5,828,354.95	$ 4,079,848.47	$ 2,039,924.23
3	Material Budget	$ 23,308,580.00	$ 16,316,006.00	$ 8,158,003.00
4	Labour Budget	$ 11,654,291.80	$ 8,158,004.26	$ 4,079,002.13
5	Equipment Hire	$ 4,662,683.96	$ 3,263,878.77	$ 1,631,939.39
6	Equipment Purchase	$ 10,257,904.71	$ 7,180,533.30	$ 3,590,266.65
7	On Site Expenses	$ 13,985,148.00	$ 9,789,603.60	$ 4,894,801.80
	TOTAL	$ 69,930,069.36	$ 48,951,048.55	$ 24,475,524.28

4.2 Commitment Month wise

4.3 Month Wise Payment Amount

CONFIDENTIAL