Protrak Construction Management

Requirement Gathering Document

Module VIII: Risk Management

for

Submitted By:

Parenting Products & Services

PROPRIETARY RIGHTS NOTICE: This document contains data considered Proprietary and Confidential by PRORIGO Software Pvt. Ltd. No part of this material may be reproduced or transmitted in any form or by any means, electronic, mechanical, or otherwise, including photocopying and recording or in connection with any information storage or retrieval system, without the permission in writing from PRORIGO Software Pvt. Ltd.

Document Control

Document History

Ver.	Date	Owner	Reviewed/Approved	Description
1.0	19 May 2025	Somshekhar Koti	Chetan Mogali	Initial Draft
1.1	11 June 2025	Somshekhar Koti	Chetan Mogali	Draft

CONFIDENTIAL

1 Contents

2 Introduction 4
3 Module Objectives 4
4 Module Components 4
4.1 Lifecycle: 4
4.1.1 Risk Creation & Registration ..... **Error! Bookmark not defined.**
4.1.2 Risk Review & Approval Workflow ..... **Error! Bookmark not defined.**
4.1.3 Analysis Phase 5
4.1.4 Risk Mitigation & Closure Phase 5
4.2 Reports and dashboard 5

CONFIDENTIAL

2 Introduction

Risk management is a crucial component in project management, helping organizations identify, assess, and mitigate potential risks that could impact project outcomes. This document outlines the structure and features of the Risk Management module to be implemented on the Protrak platform.

3 Module Objectives

1. Efficiently track and manage project risks.
2. Categorize risks by severity and impact.
3. Assign ownership and responsibilities for risk management.
4. Maintain comprehensive records for audit and review.
5. Facilitate proactive risk mitigation and monitoring.

4 Module Components

ID	Description of Risk	Impact	Risk Reponse	Risk Level	Risk owner	Notes
1	Supplier delay	Pushes launch	Confirm delivery dates by Phase 2	High	Clarissa	SAMPLE
2	Factory availability	Cost overruns	Stakeholder trip to China	High	Dave, Rajesh & Nina	SAMPLE
3	Steering committee unavailable	Delay launch marketing	Define marketing plans in March	Low	Tyrell	SAMPLE
4						
5						

4.1 Lifecycle:

4.1.1 Draft

- Project Manager (PM) can register/create a new risk.
- Send to relevant stakeholders (User selection) for further assessment.

Mandatory Fields:

1 Risk Title
2 Risk Description
3 Risk Severity (***Low, Medium, High***)
4 Initial Mitigation Suggestion (Optional)
5 Supporting Documents (Attachments)
6 Stakeholder selection
7 Impacted Project Area (Timeline, Budget, Quality, Compliance, etc.)
8 Risk Raised on: Auto generated

Help Text for Risk Severity:

- High: Requires immediate attention and contingency planning.
- Medium: Monitor closely and prepare mitigation strategies.
- Low: Keep under observation.

CONFIDENTIAL

4.1.2 Department Review

Once a risk is registered, it moves to the Review Phase with the following steps:

1 Reviewing stakeholder can provide:

- If Risk is acknowledged, user to enter:
  - ✓ Initial Mitigation Suggestion (Optional)
  - ✓ Remarks
  - ✓ Risk acknowledged on: Auto generated

- If rejected, user to enter:
  - ✓ Remarks - Mandatory
  - ✓ Risk rejected on: Auto generated

4.1.3 Analysis Phase

- Planning Engineer & SMEs to upload/enter:
  - ✓ Mitigation Plan
  - ✓ Assign owner (PM or delegated team member).
  - ✓ Expected Closure Timeline
  - ✓ Remarks
  - ✓ Analysis completed on: Auto generated

4.1.4 Risk Mitigation & Closure Phase

- In mitigation Phase. Assigned owner to:
  - ✓ Periodic updates until closure by adding notes.
  - ✓ Documented evidence (Attachment)
  - ✓ Risk closed on: Auto generated once marked as closed.

Note: All Risk with High Severity will be reflected in DPR

4.2 Reports and dashboard

- Risk level wise pie chart for project, Risk owner wise Pie chart.
- Open VS Closed based on Severity.
- Dashboard for risk list for particular project.

CONFIDENTIAL