Protrak Construction Management

User Guide for
Protrak Resource Management Module

Submitted to

MOUNT MERU GROUP

Submitted by

PRORIGO SOFTWARE PRIVATE LIMITED

601, OneWest, Balewadi High Street,
Baner, Pune, Maharashtra, India – 411045
www.prorigo.com | www.protrak.ai

PROPRIETARY RIGHTS NOTICE: This document contains data considered Proprietary and Confidential by PRORIGO Software Pvt. Ltd. No part of this material may be reproduced or transmitted in any form or by any means, electronic, mechanical, or otherwise, including photocopying and recording or in connection with any information storage or retrieval system, without the permission in writing from PRORIGO Software Pvt. Ltd.

Contents

1 Introduction: 3
2 Login: 3
2.1 Login Credential 3
2.2 Login and reset Password 4
2.2.1 Web: Login using the email and change the password (optional) 4
2.2.2 Mobile: Login using the email and change the password (optional) 4
3 Setting Up Calendars 5
3.1 Add Organization Calendar 5
3.2 Assign Organization Calendar to Project 7
3.3 Viewing Project Calendar 7
3.4 Project Holidays & Schedule Adjustment 8
4 Setting Up Resources (People or Materials) 9
4.1 Add Resources Individually 9
4.2 Assigning Resources to Project 9
4.3 Scheduling & Resource Allocation 10

Copyright © All rights reserved

1 Introduction:

This guide will walk you through setting up organization and project calendars, adding and managing resources, and effectively scheduling tasks using Protrak's Resource Management features.

2 Login:

2.1 Login Credential

When the Admin creates a user, following email will be sent to users email id to help them with login. The user has to click on **"Click Here"** to get started

protrak.support@prorigosoftware.com

Date: 15-03-2025 14:13:58

Subject: Your Protrak Account Created Successfully.

Hi sexahib,
Welcome! Your Protrak account is created successfully.

You can log in by using the following credentials:
User Name: sexahib232@erapk.com
Password: $FIvE)iF

Following are the steps to change the password:
Settings > Personal > Change Password.
Click Here to get started.

You can also download Protrak mobile app:

- For Android: Download from Google Play
- For iOS: Download from the App Store

This is a system-generated mail, please do not reply

Thank You.

Copyright © All rights reserved

2.2 Login and reset Password

2.2.1 Web: Login using the email and change the password (optional)





2.2.2 Mobile: Login using the email and change the password (optional)





Copyright © All rights reserved

3 Setting Up Calendars

3.1 Add Organization Calendar

Only Admin or Tenant Administrator can create or modify the Organization Calendar.

1. Go to Admin Settings > Calendar Settings
2. Click + Create Calendar



3. Fill in the following details & Save it:
   - Name – Give your calendar a relevant name
   - Description – (Optional) Briefly describe the purpose of this calendar



4. Defining Holidays and Working Days & Hours
   - Click on the red highlighted button to add working days and hours
   - Click on Blue highlighted button to add holidays



Copyright © All rights reserved

5. Add Working Days and Working Hours:
   - Select and tick working days
   - Add working hours

6. Add Holidays:
   - Select dates and click '+ Add' Holiday
   - To remove a holiday, click the '**X**' next to it



7. Click Save

Recommendation: Keep a single Organization Calendar for standardization.

Copyright © All rights reserved

3.2 Assign Organization Calendar to Project

1. During project creation, a Base calendar/Organization must be selected.



2. For existing projects, go to Project Details and assign the calendar and save.



Project calendars override organization calendars for that specific project.

3.3 Viewing Project Calendar

1. Go to the Project
2. Click on the Project Calendar widget

Copyright © All rights reserved

3. The calendar view will display shaded/colored areas for working days and task bars are for scheduled tasks



Helps visualize how tasks align with working and non-working days.

3.4 Project Holidays & Schedule Adjustment

If your project has additional non-working days:

1. Go to the Project Calendar



2. Add holidays or restricted workdays



3. Task durations and end dates are automatically recalculated by Protrak based on Working day, hours and Project Calendar

Copyright © All rights reserved

4 Setting Up Resources (People or Materials)

4.1 Add Resources Individually

Navigate to Resources section under the Project management tab in the left menu.

1. Click + Resource



2. Fill out the form with the required details & click 'Save'



Resources can be uploaded in bulk using the Bulk Upload option from Excel/CSV. Each resource can also have their own calendar (e.g., to capture their individual leaves or shifts).

4.2 Assigning Resources to Project

1. In the Project, go to the Project Resources widget



2. Click 'Link Resource' tab to select people or material and click Done.

Copyright © All rights reserved



3. Click 'Link' to add the selected resources to the Project



Only resources added here can be scheduled in that project.

4.3 Scheduling & Resource Allocation

1. Navigate to a project and click on Schedule tab
2. Switch to Resource View

3. Only resources added to the project will be visible here.



Copyright © All rights reserved

To Assign Resources to Tasks:

1. Double-click the task, select the resource
2. Define their allocation (%), effort (hours/day) or material quantity



3. Protrak will auto-calculate Resource allocation based on task duration and calendar.



Over-Allocation Indicator

If the same resource is assigned to two tasks that overlap and exceed their working hours:

- The resource indicator bar turns RED, indicating over-allocated resource during this time period
- This helps planners avoid overburdening any resource.

Copyright © All rights reserved



WBS	Task name	Resources	BaseLine Sta	BaseLine End	Start Date	End Date	Duration	Actual Start D	Actual End Da
1.2.2.2	Delivery Ex-Works		18-05-20...	10-11-2024	18-05-2024	10-11-2024	125 days	18-05-20...	10-11-2024
1.2.2.3	Sea Feight Transporta...	Chetan P...	12-11-2024	06-01-20...	12-11-2024	06-01-2025	40 days	02-07-20...	06-01-20...
1.2.2.4	Clearing at Port & Tra...		02-07-20...	13-01-2025	02-07-2025	06-08-2025	24.63 days	02-07-20...	06-08-20...
1.2.3	**RAW Water Pump**		**26-11-20...**	**29-04-2...**	**26-11-2024**	**29-04-2025**	**111 days**	**26-11-20...**	
1.2.3.1	MR		12-12-2024	11-12-2024	12-12-2024	11-12-2024	0 days	12-12-2024	11-12-2024
1.2.3.2	PO Release (PO-P010...		21-01-2025	20-01-20...	21-01-2025	20-01-2025	0 days	21-01-2025	20-01-20...
1.2.3.3	Delivery Ex-Works	T C	26-11-2024	09-02-20...	26-11-2024	17-02-2025	60 days		
1.2.3.4	Sea Feight Transporta...		11-02-2025	07-04-20...	11-02-2025	14-04-2025	45 days		
1.2.3.5	Clearing at Port & Tra...		09-04-2...	27-04-20...	09-04-2025	29-04-2025	15 days		
1.2.4	**RO Water Pump**		**12-12-20...**	**07-07-2...**	**12-12-2024**	**07-07-2025**	**148 days**	**12-12-20...**	

Name	Allocated	Resource Type	23 Nov	24 Nov	25 Nov	26 Nov	27 Nov	28 Nov	29 Nov	30 Nov	01 Dec	02 Dec
JCB	**0** Hours	work										
Tower Crane 45	**480** Hours	work				8	8	8	8	8	8	8
Project Manager	**0** Hours	work										
Chetan Project Manager	**800** Hours	work	8	8	8	16	16	16	16	16	16	16
Structural Steel	**0** MT	material										

Note: This over-allocation indicator does not apply to materials.

Copyright © All rights reserved